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ESTIMATE RUN 06/07/2004

ESTIMATE SUMMARY 14:44:37

CONTID: C14239 ESTIMATE NO: 0001 PROG 2002

PCN: 14239-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SANTA FE:  FLORIDA TO I-25 PERCENT TIME:

PROJECT NO: STA 0853-052

SANTA FE:  FLORIDA TO I-25

NAME OF ROAD: 085B

PROJECT COUNTIES: DENVER

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 05/31/2004 DATE TIME STARTED 05/10/2004

1707 COLE BOULEVARD SUITE 100 DATE LET 02/05/2004 DATE WORK BEGAN 05/10/2004

DATE AWARDED 02/17/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED

GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 05/10/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,503,030.69 PARTICIPATING $ $ 138,815.82

AWARD PROJECT AMT: 1,269,980.46 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -441.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.50

11.0 TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

9.24%

1,364,214.87

138,815.82

138,815.82

138,374.21

$

$

$

$

138,815.82

0.00

138,815.82

0.00

138,815.82

-441.61

0.00

138,374.21

0.00

AMOUNT DUE 138,374.21 138,374.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 138,374.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14239-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

202-00001

0010 *REMOVAL OF END SECTION 15.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

202-00037

0015 *REMOVAL OF SIDEWALK REM. OF STONES 250.000 0.000

SY 235.000 3,642.50

15.50000 235.000 3,642.50

202-00200

0020 *REMOVAL OF GUTTER 238.500 0.000

LF 238.500 1,109.03

4.65000 238.500 1,109.03

202-00202

0025 *REMOVAL OF CURB AND GUTTER 1,393.000 0.000

LF 1,393.000 6,477.45

4.65000 1,393.000 6,477.45

202-00203

0030 REMOVAL OF ASPHALT MAT 20.000 0.000

SY 0.000 0.00

28.50000 0.000 0.00

202-00220

0035 *REMOVAL OF ASPHALT MAT (PLANING) 91,239.000 0.000

SY 10,946.000 12,040.60

1.10000 10,946.000 12,040.60

202-00240

0040 *REMOVAL OF GROUND SIGN 12.000 0.000

EACH 0.000 0.00

36.00000 0.000 0.00

202-00810

0045 *REMOVAL OF GUARDRAIL TYPE 3 2,705.000 0.000

LF 0.000 0.00

1.90000 0.000 0.00

202-01130

0050 CLEAN CULVERT 5.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

202-04002

0055 *CLEAN VALVE BOX 27.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

202-04005
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PCN: 14239-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 25.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01597

0065 *EROSION BALES (WEED FREE) 24.000 0.000

EACH 0.000 0.00

10.30000 0.000 0.00

208-00011

0070 *SILT FENCE 500.000 0.000

LF 0.000 0.00

1.10000 0.000 0.00

208-00020

0075 CONCRETE WASHOUT STRUCTURE 9.000 0.000

EACH 0.000 0.00

775.00000 0.000 0.00

208-00045

0080 *STORM DRAIN INLET PROTECTION 32.000 0.000

EACH 26.000 3,380.00

130.00000 26.000 3,380.00

208-00050

0085 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,580.00000 0.000 0.00

208-00100

0090 *EROSION CONTROL SUPERVISOR 33.000 0.000

HOUR 3.000 231.00

77.00000 3.000 231.00

208-00205

0095 *ADJUST MANHOLE 54.000 0.000

EACH 23.000 7,130.00

310.00000 23.000 7,130.00

210-04010

0100 *ADJUST VALVE BOX 56.000 0.000

EACH 21.000 3,255.00

155.00000 21.000 3,255.00

210-04050

0105 RECONDITIONING 1,000.000 0.000

SY 0.000 0.00

1.80000 0.000 0.00

306-01000

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,500.000 0.000

TON 82.060 5,210.81

63.50000 82.060 5,210.81

403-00720
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PCN: 14239-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 15,824.000 0.000

TON 0.000 0.00

31.37000 0.000 0.00

403-33871

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 23,950.000 0.000

GAL 0.000 0.00

1.07000 0.000 0.00

411-10255

0125 GEOTEXTILE (PAVING) 91,239.000 0.000

SY 0.000 0.00

0.53000 0.000 0.00

420-00500

0130 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,900.00000 0.000 0.00

604-19405

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,210.000 0.000

LF 0.000 0.00

11.65000 0.000 0.00

606-00301

0140 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

775.00000 0.000 0.00

606-01370

0145 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

545.00000 0.000 0.00

606-01380

0150 *END ANCHORAGE (NONFLARED) 15.000 0.000

EACH 0.000 0.00

1,480.00000 0.000 0.00

606-02003

0155 FENCE (TEMPORARY) 500.000 0.000

LF 300.000 795.00

2.65000 300.000 795.00

607-11580

0160 *CONCRETE CURB RAMP 250.000 0.000

SY 235.000 18,917.50

80.50000 235.000 18,917.50

608-00010

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,396.000 0.000

LF 1,393.000 20,825.35

14.95000 1,393.000 20,825.35

609-21020
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PCN: 14239-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *GUTTER TYPE 2 (4 FOOT) 238.500 0.000

LF 238.500 4,674.60

19.60000 238.500 4,674.60

609-24004

0175 *2 INCH ELECTRICAL CONDUIT 100.000 0.000

LF 0.000 0.00

19.10000 0.000 0.00

613-00200

0185 *SIGN PANEL (CLASS I) 13.000 0.000

SF 0.000 0.00

12.40000 0.000 0.00

614-00011

0190 *SIGN PANEL (CLASS II) 142.000 0.000

SF 0.000 0.00

14.45000 0.000 0.00

614-00012

0195 *SIGN PANEL (CLASS III) 35.000 0.000

SF 0.000 0.00

15.50000 0.000 0.00

614-00013

0200 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 149.000 0.000

LF 0.000 0.00

22.70000 0.000 0.00

614-01582

0205 *LOOP DETECTOR WIRE 3,750.000 0.000

LF 0.000 0.00

2.06000 0.000 0.00

614-72875

0210 *FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

2,105.00000 0.000 0.00

614-80000

0215 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

3,715.00000 0.000 0.00

625-00000

0220 *MOBILIZATION 1.000 0.000

L S 0.500 10,075.00

20,150.00000 0.500 10,075.00

626-00000

0225 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 1.000 3,100.00

3,100.00000 1.000 3,100.00

626-01000
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PCN: 14239-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *THERMOPLASTIC PAVEMENT MARKING 12,135.000 0.000

SF 0.000 0.00

1.44000 0.000 0.00

627-00002

0235 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 286.000 0.000

GAL 4.770 147.87

31.00000 4.770 147.87

627-00012

0240 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,926.000 0.000

SF 0.000 0.00

8.50000 0.000 0.00

627-01000

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

252.000 0.000

SF 0.000 0.00

11.35000 0.000 0.00

627-30325

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

2,018.000 0.000

SF 0.000 0.00

8.25000 0.000 0.00

627-30330

0255 *LOCATE MONUMENTS 3.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

629-01110

0260 *ADJUST MONUMENT BOX 2.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

629-01210

0265 *FLAGGING 2,400.000 0.000

HOUR 172.500 3,915.75

22.70000 172.500 3,915.75

630-00000

0270 *UNIFORMED TRAFFIC CONTROL 20.000 0.000

HOUR 0.000 0.00

67.10000 0.000 0.00

630-00003

0275 *TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

630-00004

0280 *TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 11.000 454.30

41.30000 11.000 454.30

630-00007
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PCN: 14239-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 12.000 3,720.00

310.00000 12.000 3,720.00

630-00012

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000

EACH 1.500 77.40

51.60000 1.500 77.40

630-80341

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 0.000

EACH 17.500 903.00

51.60000 17.500 903.00

630-80342

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 206.40

51.60000 4.000 206.40

630-80343

0305 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 0.000

SF 22.500 279.00

12.40000 22.500 279.00

630-80344

0310 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 3,100.00

3,100.00000 1.000 3,100.00

630-80355

0315 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 2.000 1,030.00

515.00000 2.000 1,030.00

630-80358

0320 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 45.000 929.25

20.65000 45.000 929.25

630-80360

0325 *TRAFFIC CONE 600.000 0.000

EACH 275.750 2,854.01

10.35000 275.750 2,854.01

630-80380

0330 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

465.00000 0.000 0.00

630-80520

0335 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14239-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 F/A ASPHALT PAVEMENT INCENTIVE 15,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0345 F/A INCENTIVE 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0350 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0355 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0360 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0365 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0370 F/A BRIDGE CONCRETE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0375 F/A OBTAIN POWER FROM 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074

0380 F/A LANDSCAPING 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

CAT 0200 $118,480.82 118,480.82CURRENT AMT 1,371,990.33 $$

CAT NO0300 STRUCTURE F-16-IK 

0385 *REMOVAL OF ASPHALT MAT (PLANING) 2,092.000 0.000

SY 0.000 0.00

1.10000 0.000 0.00

202-00240



CONTID: C14239 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14239-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-IK 

0390 *REMOVAL OF BRIDGE RAILING 815.000 0.000

LF 0.000 0.00

8.60000 0.000 0.00

202-00425

0395 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 230.000 0.000

TON 0.000 0.00

31.37000 0.000 0.00

403-33871

0400 EMULSIFIED ASPHALT (SLOW-SETTING) 110.000 0.000

GAL 0.000 0.00

1.07000 0.000 0.00

411-10255

0405 *BRIDGE RAIL TYPE 10R (SPECIAL) 815.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

606-11015

0410 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 575.000 0.000

LF 0.000 0.00

7.22000 0.000 0.00

613-01200

CAT 0300 $0.00 0.00CURRENT AMT 71,324.50 $$

CAT NO0301 STRUCTURE F-16-IL 

0415 *REMOVAL OF ASPHALT MAT (PLANING) 910.000 0.000

SY 0.000 0.00

1.10000 0.000 0.00

202-00240

0420 *REMOVAL OF BRIDGE RAILING 455.000 0.000

LF 0.000 0.00

8.60000 0.000 0.00

202-00425

0425 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 100.000 0.000

TON 0.000 0.00

31.37000 0.000 0.00

403-33871

0430 EMULSIFIED ASPHALT (SLOW-SETTING) 48.000 0.000

GAL 0.000 0.00

1.07000 0.000 0.00

411-10255

0435 *BRIDGE RAIL TYPE 10R (SPECIAL) 455.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

606-11015
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PCN: 14239-BID ESTIMATE RUN 06/07/2004

PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-IL 

0440 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000

LF 0.000 0.00

7.22000 0.000 0.00

613-01200

CAT 0301 $0.00 0.00CURRENT AMT 39,380.86 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 11,760.00

11,760.00000 1.000 11,760.00

620-00002

0450 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 7,800.00

7,800.00000 1.000 7,800.00

620-00012

0455 SANITARY FACILITY 1.000 0.000

EACH 1.000 775.00

775.00000 1.000 775.00

620-00020

CAT 0400 $20,335.00 20,335.00CURRENT AMT 20,335.00 $$

PROJECT TOTAL 138,815.82 $ 138,815.82CURRENT AMT 1,503,030.69 $$


